
From: Martin, John
To: Gray, David; Smith, Monica; Edlund, Carl; Crossland, Ronnie; Petersen, Chris; Webster, Susan
Cc: Delgado, Paige; Moore, Gary
Subject: RE: FJ Doyle Removal Update
Date: Friday, January 11, 2019 4:08:35 PM

On 1/11/2019 due to forecasted heavy rains,  the Site was secured the previous day to minimized rainfall impacts
and work suspended for today.  Plan to resume work Saturday with crew size and Site activities dependent  upon the
amount of rain received overnight. 

John J. Martin
Federal On-Scene Coordinator (OSC)
1445 Ross Ave  (6SF-ER)
Dallas, Texas  75202

214.665.6748   *  fax 214.665.2278     
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